
SEMS DocID 2330154POLREP #40 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, MAY 1, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

D. ESTIMATED COSTS: COSTS TO DATE

04/29/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 25,533 
$ 40,704 
$ 485,856 
$ 75,783 
$ 33,190

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 661,066 $1,955,000

II. ACTIONS TAKEN

A. ERCS GATHERED EMPTY DRUMS FROM THE BASEMENT AND 
STAGED THEM IN THE SUB-BASEMENT; APPROXIMATELY 180 
EMPTY DRUMS HAVE BEEN STAGED TO DATE. IN ADDITION, 
BAGS OF PIGMENTS FROM THE BASEMENT WERE PALLETIZED 
AND STAGED IN THE SUB-BASEMENT.

B. ERCS PUMPED WATER FROM TANK FARM CONTAINMENT AREA 
INTO T-137 FOR STORAGE AND FUTURE DISPOSAL.

C. ERCS PREPPED THE WORK ZONE FOR DRUM CONSOLIDATION 
OPERATIONS BY LINING THE AREA AND WRAPPING AIR 
LINES WITH POLY.

D. ERCS CHEMIST PREPARED 5 NEW WASTESTREAM SAMPLES; 
THESE SAMPLES WERE SHIPPED THIS DATE FOR DISPOSAL 
ANALYSES.

E. ERCS CONTINUED CONSOLIDATING MATERIALS FROM TANKS 
IN THE TANK FARM AREA INTO T-13 6; CONTENTS OF T-140



AND T-141 WERE PUMPED THIS DATE. IN ADDITION, 
PROCESS LINES ASSOCIATED WITH THESE TANKS ARE ALSO 
BEING PUMPED AND CONSOLIDATED. THESE MATERIALS ARE 
SCHEDULED FOR DISPOSAL BY FUELS BLENDING.
CONTINUOUS AIR MONITORING WAS CONDUCTED BY TAT 
DURING THIS OPERATION.

F. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO BEGIN DRUM CONSOLIDATION OPERATIONS. IN 
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE 
ADDRESSED.

C. ERCS TO PUMP LIQUIDS FROM TANK FARM ABOVE-GROUND 
STORAGE TANK AND ASSOCIATED PROCESS LINES INTO T- 
136; BULKED LIQUIDS TO BE TRANSPORTED OFF-SITE FOR 
FUELS BLENDING.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




